

Kenta / Using Kenta

Record an equipment commitment and review its impact

Retain typed supplier assertions, evidence and stage-impact decisions without replacing a forecast or actual date.

Current · Revision 2 · Reviewed Oct 25, 2026

► Applicability

Before you begin

- Permission to maintain the equipment record and inspect the chosen source versions.
 - An accountable owner and retained evidence for any recorded date; separate review and manager authority for controlled proposals.
-

Hypothetical synthetic equipment example

Use demonstration tag SWG-01 with recorded specifications 480 V / 3200 A. Suppose a supplier source asserts receipt on 2027-05-20: record receive + supplier commitment, the date, owner, linked stage, exact source and reason. Keep any earlier expectation in History and review the stage impact separately. The electrical specification is not converted into MW and the assertion is not an actual receipt or permission to energize.

Inputs and terminology

Inputs and terminology

Term	Meaning
Assertion kind	Manufacture, shipping, receipt, installation, testing or handover; these describe different events.

Term	Meaning
Date basis	Target, supplier commitment, forecast or actual. The kind and basis must both be explicit.

Procedure

1. **Inspect current delivery evidence**

Open the equipment record → Delivery. Read the current commitment, earlier versions and any newer-source warning.

2. **Record the assertion**

Choose Record commitment. Select its kind and basis, the date or explicit unknown, owner, linked stage and exact source versions.

Explain the assertion and its qualifications. Save only after inspecting the current record revision.

3. **Review the linked stage**

Open the milestone-impact history when a commitment changes. Inspect the stage's current target and forecast.

Record the impact assessment. Use the separately authorized date-change proposal and application workflow if a stage date must change.

Verify the result

A new commitment revision retains its meaning, date, owner, sources and reason. Its effect on delivery work is visible.

What happens next

A supplier assertion is not an actual event. A changed commitment does not automatically change a milestone forecast or authorize physical readiness.

Troubleshooting

The commitment is explicitly unknown

Check the current supplier assertion and its retained source, rather than the earlier expected-delivery field. Keep the date unknown until supported evidence is recorded. Earlier expectations remain in History.

The source changed after review

Open the exact reviewed source and the newer version. Reassess and record a new revision or follow-up; preserve the earlier assertion and decision.